
CMRS Status Summary – January 2002 
Company  Issues 

22 - Complete Albemarle, Carroll, Charlottesville, Chesapeake, 
Chesterfield, Danville, Galax, Grayson, Hampton, 
Hanover, Henrico, Henry, Lynchburg, Martinsville, 
Newport News, Norfolk, Portsmouth, Powhatan, 
Richmond, Suffolk, VA Beach, & York. 

5 - > 6 months • PSAP Issue - Bedford (PSAP CPE) & Washington 
(Contact) 

• Lost request - Pittsylvania 
• Pending implementation - James City (1/02) & 

Williamsburg (1/02) 

Alltel 
(No change) 

10 - < 6 months Charles City, Culpeper, Dinwiddie, Emporia, Franklin, 
Gloucester, Isle of Wight, New Kent, Petersburg, & Surry. 

AT&T (No 
change) 

5 - Complete Alexandria, Arlington, Fairfax, Loudoun & Prince William 

1 - Complete Fairfax County 
18 - > 6 months • LEC Issues - Accomack (SS7 Links), Northampton 

(SS7 Links), Shenandoah (Shentel), & Westmoreland 
(Trunks) 

• Agreement Issue - Alexandria, Arlington, Frederick, 
Loudoun, Orange, Spotsylvania, & Winchester 

• PSAP Issue – King George (PSAP Trunks), Louisa 
(PSAP CPE), & Washington (PSAP CPE) 

• Pending implementation – Clarke (1/02), Culpeper 
(1/02), Fauquier (1/02), and Prince William (1/02) 
(were all to be implemented in December 01) 

Cingular 

1 - < 6 months Stafford 
10 - Complete Chesapeake, Chesterfield, Hampton, Hanover, Newport 

News, Norfolk, Portsmouth, Suffolk, VA Beach, & York 
6 - > 6 months • In progress - Isle of Wight, James City, & Williamsburg 

• Pending implementation - Henrico (1/02), Prince 
William (1/02), & Richmond (1/02) (were to be 
completed in 12/01 but maternity leave of a critical 
position is delaying) 

Nextel 

3 - < 6 months Hopewell, Southampton, & Stafford 
0 - Completed  
4 - > 6 months • Pending Implementation - Albemarle (12/01), 

Charlottesville (12/01), Roanoke (12/01), & Roanoke 
County (1/02) 

Nextel 
Partners 
(No January 
Report) 

4 - < 6 months Frederick, Montgomery, Salem, & Winchester. 
30 – Complete Albemarle, Charlottesville, Chesapeake, Chesterfield, 

Clarke, Danville, Hampton, Hanover, Harrisonburg, 
Henrico, Henry, James City, Lexington, Lynchburg, 
Martinsville, Newport News, Norfolk, Orange, 
Pittsylvania, Portsmouth, Powhatan, Richmond, 
Roanoke, Rockbridge, Rockingham, Suffolk, VA Beach, 
Williamsburg, Winchester & York. 

6 - > 6 months • PSAP Issues - Bedford (PSAP CPE), Isle of Wight 
(PSAP CPE), Louisa (PSAP CPE) 

• Pending Implementation - Roanoke County (1/02), 
Salem (1/02), Shenandoah (1/02) 

NTelos 

4 - < 6 months • Pending Implementation - Blacksburg (1/02), 
Christiansburg (1/02), Montgomery (1/02),  

• Others - Pulaski 

Page 1 



CMRS Status Summary – January 2002 
 

13 - Complete Chesapeake, Chesterfield, Hampton, Hanover, Henrico, 
James City, Newport News, Norfolk, Portsmouth, 
Powhatan, Richmond, Suffolk, VA Beach, 
Williamsburg, York. 

9 - > 6 months • Lucent Switch Issue - Alexandria, Arlington, Culpeper, 
Fairfax, Loudoun, & Prince William 

• PSAP Issues - Spotsylvania (Contact) 

Sprint PCS 

11 - < 6 months Charles City, Dinwiddie, Emporia, Gloucester, Isle of 
Wight, New Kent, Petersburg, Southampton, Surry, 
Warren, & Winchester 

15 - Complete Albemarle, Charlottesville, Chesapeake, Hampton, 
Harrisonburg, Henry, Lynchburg, Martinsville, Newport 
News, Norfolk, Portsmouth, Rockingham, Suffolk, VA 
Beach, & York. 

18 - > 6 months • PSAP Issues - Bedford (PSAP CPE) 
• CAS/NCAS Switch Issue - Chesterfield (1/02), Clarke, 

Hanover, Henrico (1/02), Isle of Wight, Montgomery, 
Orange, Pittsylvania, Powhatan, Richmond, 
Rockbridge & Winchester (all by end of 2/02) 

• Pending Implementation - Accomack (1/02), Danville 
(2/02 delayed from 12/01), James City (1/02), 
Northampton (1/02) & Williamsburg (1/02) 

Triton/Suncom 

16 - < 6 months Dinwiddie, Emporia, Franklin, Frederick, Gloucester, 
Hopewell, Mecklenburg, New Kent, Petersburg, Pulaski, 
Radford, Southampton, Stafford, Surry, Sussex, & 
Warren 

3 - Complete Albemarle, Charlottesville & Lynchburg 
12 - > 6 months • PSAP Issue - Bedford (PSAP CPE) 

• Switch not in service until 1/02 - Christiansburg, 
Roanoke, Roanoke County, Rockbridge, Salem, & 
Twin County 

• Pending Implementation – Henry (2/02), Franklin 
County (2/02) & Martinsville (2/02) 

U.S. Cellular  

0 - < 6 months  
21 - Completed Accomack, Arlington, Chesapeake, Chesterfield, 

Fairfax, Fauquier, Hampton, Henrico, James City, 
Loudoun, Newport News, Norfolk, Northampton, 
Portsmouth, Powhatan, Richmond, Shenandoah, 
Suffolk, VA Beach, Williamsburg* & York. 

19 - > 6 months • PSAP Issue - Bedford, Louisa, Spotsylvania, and 
Stafford 

• Trunk Installation - Emporia, Franklin, Isle of 
Wight, Montgomery, Westmoreland, Roanoke, and 
Roanoke County. 

• Miscommunications - Orange 
• Pending Implementation - Alexandria (1/02), Prince 

William (1/02), Danville (1/02), Hanover (1/02), 
Pittsylvania (1/02), Rockbridge (2/02), and 
Washington (1/02) 

Verizon 
Wireless 

1 - < 6 months Southampton 
0 - Completed   
0 - > 6 months  

VoiceStream 
(No report) 

10 - < 6 months Albemarle, Alexandria, Arlington, Charlottesville, Fairfax, 
Fauquier, Loudoun, Prince William, Stafford, & 
Warrenton (all planned by end of 1/02) 
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